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NNiisshhoorrggoo  SSuuppppoorrtt  PPrroojjeecctt 
YYeeaarr  55,,  QQuuaarrtteerr  22  PPrrooggrreessss  RReeppoorrtt  

SSeepptteemmbbeerr  11,,  22000077  ttoo  NNoovveemmbbeerr  3300,,  22000077  
  

 

CCOONNTTEEXXTT  &&  IISSSSUUEESS  
 
As per IRG’s contract for the Nishorgo Support Project, quarterly progress reports are to be 
submitted against approve annual work plans.  This is the 2nd progress report for the 5th year 
of the Project. 
 
Progress has proceeded smoothly against work targets for the current year, with a couple of 
issues worthy of note.  These include the following: 
 

• At the level of pilot sites, the DFOs and other FD officers (particularly Range 
Officers) have often been less than willing to share information about the ADP 
process and about the budgets allocated to the FD to support site level PA 
management at those pilot sites.  This reticence has slowed down the 
implementation speed of the ADPs slightly.  However, the PD has weighed in as 
necessary to keep the work moving apace. 

 
• In this same spirit of less than total transparency, it has in some cases been more 

difficult than usual to obtain information from field offices of the FD concerning 
illegal felling records and records on cases filed by the Department.  This, too, is 
easing as the Conservator of Forests for Wildlife (the PD) weighs in with local 
officials. 

 
• Reticence on the part of the Ministry of Environment to give a clear and 

unambiguous green light to starting field work in Modhupur National Park and 
landscape has slowed two of those Outcomes as envisaged in the work plan (the 
two include management planning and conflict mediation).  Just at the end of this 
reporting period, a breakthrough has occurred – led by support from the Advisor 
and the Mission Director – that have opened the door to moving forward on the 
Modhupur work. 

 
Apart from these issues, work has generally proceed as planned.  A summary description of 
the progress in the current period is included here below.  Progress is reported against the 
Outcomes included in the final approved work plan for the year. 
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Priority #1:  Enhance the Capacity and Authority of the Co-Management 
Governance Structure 
 
Outcome 1.1 – CMCs play fundamental and active role in development and implementation 
of 2008/2009 PA Annual Development Plans 

• Progress in Previous Period:    
o At beginning of this project year, eight ADP were fully engaged in preparation 

of the ADPs for each of the Pas.  Thus far in the year, these CMCs are using 
the ADPs to closely track progress.  However, some issues have arisen 
concerning the level to which the FD’s DFOs are allocating funds per the FD 
commitment in the ADPs.  This was being resolved at the end of the reporting 
period. 

• Proposed Activities through May 30, 2008:  
o Continued vigilance will be maintained in tracking ADP implementation.  The 

NSP has organized its reporting (see annexes 1 and 2 to this document) along 
the same organization structure as the ADPs. 

o In order to assess the capacity of the CMCs to implement ADPs and co-
manage Pas, the Project will organize a “CMC Assessment” in 
January/February of 2008.  This assessment will be conducted to review (1) 
the capacity fo the CMCs as organization entities; (2) the view of the CMCs 
about the future of the Pas after the technical project has ended; (3) 
recommendations of the CMCs about how to modify the co-management 
approach to better serve the interests of sustainability.  It is expected that this 
study and assessment will be led by Prof Niaz Ahmed Khan of Dhaka 
University. 

 
Outcome 1.2 – CMCs are tracking 2007/2008 PA ADPs with monthly updates 

• Progress in Previous Period 
o Monthly updates against all ADPs have been received in copy by the NSP 

office through end-October (November report forthcoming) and are being 
reviewed regularly. 

• Proposed Activities through May 30, 2008:  
o Continue monitoring monthly updates. 

 
Outcome 1.3 – Secretariats for each CMC are formed and actively functioning in support of 
the CMCs 

• Progress in Previous Period 
o Pushing for more active role of our SFs in support of CMCs.  In some cases, 

FOs should also support CMCs. 
o Capacity of Secretariats is increasing as Administrator cum Accountants from 

CMCs become more experienced.  One lesson learned, however, is that the 
more junior of NSP’s admin cum accountants were not sufficiently capable to 
support the Secretariat.  More recent hires for that position have been more 
senior. 

o CMC Secretariats have become much more active on financial management 
since the LDF funds began being dispensed quickly in this last quarter. 

• Proposed Activities through May 30, 2008:  
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o Continue supporting the Secretariats to take over more and more financial and 
administrative activities. 

o With approval of entry fee process in the next period, the Secretariats will be 
further strained to manage and support the CMCs.  The Project will be 
tracking this closely. 

 
Outcome 1.4 – $150,000 of Landscape Development Funds implemented successfully in way 
that raises the profile of CMC as assisting the communities of the area 

• Progress in Previous Period 
o To date $104,000 in grants have been approved by the Grants Review 

Committee and USAID. 
o Grant requests have submitted totaling an estimated $40,000 and are 

undergoing initial review by the Training & Grants Coordinator. 
o The T&GC is regularly updating summary matrix concerning all grants. 

• Proposed Activities through May 30, 2008:  
o Grants concerning tourist kiosques will get high priority in the upcoming 

period. 
o Also, two new grants will be developed jointly with the CMCs at Shilkali and 

Chunati to focus on buffer area plantations for CPG in the core areas of the 
two Pas.  These two grants will receive the highest priority. 

 
Outcome 1.5 – Federations representing poor, women and/or ethnic minorities enhance role 
of these groups while educating members on rights 

• Progress in Previous Period 
o In North, Federations have been formed at all sites.  Seven member committee 

have been selected, following RDRS procedures.  From the Federation, one or 
two have been selected as observers in the CMC. 

o In South, the Federations have regular meeting at all sites.  But south remains 
a little bit behind, in part due to fund constraints.    

• Proposed Activities through May 30, 2008:  
o For south, from next month, they will meet and select Executive Committees. 
o For north, Federation members are requesting to travel to RDRS areas to meet 

with Federation representatives in that area. 
 
Outcome 1.6 – Federations of FUGs and CPGs are developed for active participation in CMC 
activities 

• Progress in Previous Period 
o Organizational outreach work continued in the last period, with sessions 

highlighting rights of these CPG and FUG groups to benefits sharing from the 
PA management process. 

• Proposed Activities through May 30, 2008:  
o Project will ensure that CPGs are the first priority for receipt of access to 

social forestry buffer plantations funded under ADPs.   
o We will ensure that the LNP Baligaon women’s patrol group, for example, is 

fairly consulted and considered for social forestry plantations at/near their 
homes. 
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Outcome 1.7 – Tea estate owners and managers bordering northern PAs agree on and begin 
implementing plan for tea laborer forest theft problem 

• Progress in Previous Period 
o Tea Manager from Surma Tea Estate now included in the Satchari CMC, 

while Fulbari Tea Estate Manager now included in the Lawachara CMC..   
• Proposed Activities through May 30, 2008:  

o COP will continue to try to obtain broad-scale buy-in and support from the 
Tea Owners Association.  This is particularly important in light of possible 
linkages for tourism and for improved fuel wood use from stoves and logging. 

 
Outcome 1.8 – CMCs actively engaged in monitoring of both administrative and forest/social 
impact of Management Plan 

• Progress in Previous Period 
o The CMCs have been engaged early in the season in completion of the 

Community Scorecard, with technical input from the ESMS and the regional 
PMOs.  Report summarizing this input has been completed by the ESMS and 
presented back to the CMCs at a cross-visit meeting in Cox Bazar in 
November.  This Community Scorecard will be refined and use again with the 
CMCs. 

o Approved ADPs are being tracked and monitored as a primary monitoring tool 
by the CMCs. 

• Proposed Activities through May 30, 2008:  
o CMCs to be again closely involved with the repeat of the bird survey transects 

in April/May of 2008.  This is to be led by the CMC Monitoring Committees.   
 
Outcome 1.9 – Boundary demarcation undertaken at all sites with pillar posting at selective 
spots 

• Progress in Previous Period 
o Based on errors in many of the FD boundary maps, and the consequent risk of 

land tenure conflict exacerbation during the demarcation process, it has been 
decided to focus this year’s resources on a proper and exhaustive demarcation 
at the Satchuri National Park.  To this end, the Project has prepared the details 
required (geo-referenced points, specifications of boundary pillars, allocation 
in budget of SNP DFO, etc.) for the demarcation to be done this year.   

• Proposed Activities through May 30, 2008:  
o CMCs to go ahead with “soft” demarcation and boundary walks at their sites, 

as per the respective ADPs. 
o However, an exhaustive boundary demarcation of the SNP will be undertaken 

with Project support in the February/March period.  Funding for the contractor 
will come from the FD budget, with NSP/IRG staff providing technical 
guidance. 

 
Outcome 1.10 – Six of eight CMCs submit successful grant applications to new donor (other 
than LDF) 

• Progress in Previous Period 
o Submissions have been made to Manosher Jonno, VSO, CARE, the NGO 

Foundation, the Arannayk Foundation, Save the Children USA and others. 
o Thus far, positive responses received from SCF/USA, who have committed to 

placing a pre-primary school (under SUCCEED Project) at the LNP site. 
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o Also, VSO has shown interest in placing a VSO volunteer to support the LNP 
CMC.  This is still in discussion. 

• Proposed Activities through May 30, 2008:  
o COP to follow up with the VSO about provision of a Volunteer to the LNP 

CMC. 
o Follow up visits to be made to Manusher Jonno to assess possible linkages 

with that project. 
o Follow up with Arannayk Foundation also. 

 
Outcome 1.11 – All eight CMCs have been registered with the Social Welfare Office of 
appropriate Upazila 

• Progress in Previous Period 
o All submissions have been completed and made to the respective upazila 

Social Welfare Offices.  All CMCs are now awaiting responses from the 
respective upazila offices. 

• Proposed Activities through May 30, 2008:  
o Follow through to be conducted to obtain approvals and recognition. 

 
Outcome 1.12 – CMCs have gained practical experience through cross site visits within the 
country 

• Progress in Previous Period 
o Cross site visit of all Office Bearers of the eight CMCs was held at the BTRI 

in Srimongal in mid-November.  Office Bearers came from across the country 
to share information about progress in co-management efforts.  The sessions 
were productive and well received, and were also well attended by the FD. 

• Proposed Activities through May 30, 2008:  
o At least one additional cross-site visit of CMC members is planned for the 

April/May period as the planning year comes to an end.   
o One additional visit may be organized, as many CMC members (other than 

Office Bearers) are asking to learn about other sites where co-management is 
happening.  These other visits may be for a larger number of CMC members, 
but only within the same region (north or south) where the pilot sites are 
found. 

Priority #2:  Consolidate Enterprises and Related Livelihood Improvements to 
Continue Post-Project 
 
Outcome 2.1 –  Seven Eco-Cottage B&Bs with common Nishorgo branding, marketing and 
commitment begin operation  

• Progress in Previous Period 
o Five day training undertaken at the Bandarbans Guide Tours facility for all the 

owners and managers of the seven eco-cottages for this year’s opening.  The 
training sessions was assisted by co-trainers from the housing and hospitality 
staff of the Radisson Water Garden Hotel.  Training was extremely well 
received. 

o Nishorgo Nandan at LNP is now open and receiving tourists. 
o Nishorgo Tarap Hill at RKWS is open and receiving tourists. 
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o Nishorgo Nirob at LNP is nearly complete.  Four other Nishorgo Eco-Cottages 
are completing construction as the period comes to an end. 

o All cottages have now been detailed in the www.nishorgo.org web, including 
details of what facilities are on offer at each of them. 

• Proposed Activities through May 30, 2008:  
o Summary booklet to be prepared by the Community-based Tourism Specialist 

by end-January to help explain and market the Eco-Cottage – including 
photos, pricing, materials, etc.  This has been included in draft form on the 
web, but needs to be extended with photos and additional information, and 
then marketed to Tour Operators.  

 
Outcome 2.2 –  Microfinance linkages (to Mukti, RDRS and BRAC) established in year 4 are 
expanded in year 5 (see table) 

• Progress in Previous Period 
o RDRS has now mobilized its own microfinance staff and facilities at the 

Srimongal/Moulavibazar area, and has begun releasing microfinance funds to 
FUGs and other groups related to NSP.  Total of 34 lakh already has been 
disbursed, which is nearly double the total annual targeted amount of 18 lakh.   

o In the south, a new MOU has been signed between the CMC at Teknaf and 
Mukti to provide microfinance for that area.  Mukti is particularly active in the 
Hnilla area near Whykeong.  Both the FD and the NSP were witnesses to this 
MOU.   

o BRAC Mela loans have to date not yet been drawn upon for enterprise work. 
• Proposed Activities through May 30, 2008:  

o With completion of 2 of the 7 eco-cottages, and the immanent completion of 
the rest, the time is right in early 2008 to re-engage BRAC Mela loan options.  
This will be done by inviting the BRAC key persons to the formal opening of 
the cottages ceremony in early 2008. 

o Other targets for this microfinance are included in the Annual Work Plan and 
summarized in the Annexes to this report. 

 
Outcome 2.3 – As per Grameen Shakti – GTZ -- Nishorgo MOU, Grameen sells 4,500 new 
household improved chula and 2 new biogas plants based at Madrasa 

• Progress in Previous Period 
o Household improved chula construction partnership with Grameen Shakti has 

not proceeded as efficiently as expected.  In spite of an October meeting at 
Chunati at which constraints were identified and resolved, by the end of the 
reporting period, the rate of installation was still not proceeding according to 
play.  Accordingly, the targets have been reduced from a total of 4,500 stoves 
to a total of 1,500 for the year, with 1,000 from the south and 500 from the 
north.. 

o Work with Grameen Shakti has, however, proceeded well concerning night 
waste biogas plants at madrassah near Chunati and Teknaf.  GS has identified 
a new site in the Banshkali area, and have proposed to begin construction with 
the cessation of rains.  At Teknaf, work will begin on the Hnilla Madrassah 
site also when rains end and the construction site dries up sufficiently. 

• Proposed Activities through May 30, 2008:  
o Househld chula targets of 1,500 to be achieved by end-January with GS.  As 

possible, the project will work to meet additional chula targets with own 



Nishorgo: Year 5 2nd Quarter Progress Report                                                                                   Page  
 

7

resources rather than via partnership with GS.  Local young men and women 
who have already received training will be engaged to implement the 
remainder of the target, with support of NSP FOs and SFs. 

o Banshkali biogas plant slated for completion at end-January, with Hnilla plant 
to be ready in mid- to late-February. 

 
Outcome 2.4 – Locally owned and operated tourist stalls begin operation at four new sites 

• Progress in Previous Period 
o At the beginning of the project year, two tourist stalls were operating at 

Satchuri and one new stall at Lawachara within the core zones. 
o In this reporting period, three new proposals have been received from CMCs 

at Teknaf/Mochoni, Satchuri and Chunati for newly designed tourist stalls at 
those Pas.   

• Proposed Activities through May 30, 2008:  
o All three of these stall proposals to be reviewed in January at next Grants 

Review Committee (GRC) meeting, and likely will be approved, perhaps with 
slight modification.  Stall construction and operation to be completed before 
the end of the project year.  Stalls are to generate significant income for the 
CMCs and are, where possible, to be allocated to CPGs or FUGs supporting 
conservation efforts. 

 
Outcome 2.5 – Wholesale supply to CMCs of print and non-print sale items in hands of 
private operator 

• Progress in Previous Period 
o Initial discussions held between COP and Director Admin on the process for 

identifying and selecting this contractor to manage (especially) non-print items 
(t-shirts, hats, pens, etc.). 

• Proposed Activities through May 30, 2008:  
o In February, a single contractor will have been hired to provide the re-supply 

to all eight CMCs of major non-print items and (as appropriate) some print 
items.  This contractor is to receive a time-limited concession supported by the 
FD and the NSP.  The proposal and establishment of this concession 
arrangement is one of the major challenges over the coming month. 

 
Outcome 2.6 – Existing and newly trained Eco-Guides are certified by panel of experts 

• Progress in Previous Period 
o Refresher training conducted for all Eco-Guides from the north and south 

(total of 55 trainees).  This training was done in preparation for the upcoming 
certification process. 

• Proposed Activities through May 30, 2008:  
o Certification process to be conducted in January, with presence of FD staff, 

Tour Operator and the CMC on the certification panel for each PA.  Once 
certified, each Eco-Guide will receive a color coded ID based on his/her 
performance on the certification process. 

 
Outcome 2.7 – Tripura Gift Collection sees steady sales growth and southern ethnic 
minorities engaged in similar enterprise from Teknaf Game Reserve 

• Progress in Previous Period 
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o Tripura Gift Collection kiosque began sales at the Radisson Water Garden 
Hotel at the beginning of the 5th year.   

o Additional training was conducted for the women from Rema Kalenga and 
Satchuri areas to assist in boosting production.  This was conducted in August 
and September.  78 participants took training in northern sites. Among them, 
around 50 weavers are actively participating in the income generation 
activities.   

o The income from selling weaved cloths since beginning of the year was an 
estimated 214,000 Taka. 

o Special sales have been organized for the US Embassy.  Folk Bangladesh 
continues to market its product to potential domestic and foreign buyers.  
Meanwhile , the Tripura women have continued to sell cloth at site level to 
complement their sales directly to Folk Bangladesh.  Total sales figures from 
the process are shown in the Annex. 

o Sales of the Collection were begun in the US Commissary in late November, 
in preparation for the year end and holiday season. 

o Full marketing information, including both the catalogue and the images of 
specific products, have been placed on the www.nishorgo.org website. 

o In addition, 6 new products have been designed by Folk Bangladesh to add to 
the collection. 

o In southern site, the Chakma women received training for weaving.  
• Proposed Activities through May 30, 2008:  

o The CMC has proposed to expand the training programs and include more 
Tipra women as trainees. The project plans to impart training to at least 20 
more Tipra women at the northern sites and include them in the weaving 
network for Folk Bangladesh. NSP is also motivating all the trainees to 
consider weaving as an occupation to alleviate their poverty and improve 
living standard. In the northern 3 sites, NSP is working to bring in 90% of 
Tipra Households in the landscape area to join the weaving enterprise. An 
individual weaver’s minimum monthly income from weaving is projected at 
Tk 3,000/-.  With 75 producers taking part in weaving then their minimum 
monthly income would be 2,25,000.00.   

o Other focus of efforts for next period will be on working to assist Folk 
Bangladesh in finding corporate gift clients and in finding export opportunities 
for the products. 

o Other focus will be on ensuring that the Fair Trade Organization credentials 
(already established) of Folk Bangladesh’s Tripura work are re-certified. 

o NSP will provide more training to Chakma women to improve their 
production quality. This Chakma group will be eventually linked with Folk 
Bangladesh. A total of 13 new Chakma women will be trained to this end. 

o To this end, a representative of Folk Bangladesh will need to travel soon to the 
southern Chakma areas to meet with the weavers there. 

o The greater vision is that we will move from Tipra gift collection banner to 
indigenous gift collection banner that would include producers from different 
indigenous groups within the landscape. 

 
Outcome 2.8 – High-value and price tourist elephant rides implemented at three sites and 
generate significant revenue for CMC 

• Progress in Previous Period 
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o Newly styled elephant rides now being conducted on established trails at LNP.  
New howdah has been designed and is functioning very well, based on 
approaches to howdah from the sub-region.  Still, coordination issues between 
elephant operator (owner) and the CMC need to be resolved.  In addition, few 
visitors are taking the longer (1 hour) elephant rides, and even the CMC 
continues to complain that the price of elephant rides is too high. 

• Proposed Activities through May 30, 2008:  
o Elephant rides to begin at Satchuri following same model by end January, 

after discussion and approval by the CMC. 
 
Outcome 2.9 – Management of picnic sites and ancillary services on payment basis by local 
beneficiaries implemented at minimum four sites 

• Progress in Previous Period 
o Eco-Tourism Micro plans completed for six Nishorgo sites, and all include 

picnic tourism sites near (but outside) the PAs. 
• Proposed Activities through May 30, 2008:  

o First sites for which income is to be generated will be at LNP, where siting of 
picnic areas is most advanced.  CMC to identify individuals to maintain the 
sites for a fee by end January.  

o Other sites to have allocated service individuals from the CMC by end 
February 

 
Outcome 2.10 – Homestead tree and bamboo management implemented at all five Pas 

• Progress in Previous Period 
o Training has been undertaken in the north on the utilization of bamboo 

products for production into baskets.  This took place in month of July. 
o Southern work has also progressed, with training conducted on nursery 

propagation by the AIG expert in the northern team (Mr. Jalil).  This training 
was conducted on 1st October at Chunati and soon after at Banshkali. 

o In addition, training on bamboo handicraft development was organized at the 
Khasia punji in this most recent period, with trainers coming from RDRS and 
from the Sylhet bamboo processing areas. 

• Proposed Activities through May 30, 2008:  
o Continued extension work will educate households on how to plant and 

cultivate the new bamboo cultivars now readily available.  Target for the year 
is 419 households.  Via this exercise, the Project is putting in place the 
necessary awareness and capacity for future expansion of bamboo homestead 
based cultivation and processing. 

Priority #3:  Build Capacity of Forest Department and CM Committees in PA 
Management 
 
Outcome 3.1 – Six nature tourism micro-plans are developed in applied training course for 
CMC Member Secretaries and Forest Department and approved by CMCs 

• Progress in Previous Period 
o Nature tourism training course completed in Chittagong at the Forest 

Academy in August.  During this applied training, coordinated by the Training 
and Grants Coordinator with resource person Prof Bitapi Singha from the 
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Wildlife Institute of India, the course trained 21 ACFs broken into teams to 
prepare micro plans for the five basic Nishorgo sites plus Modhupur.  

o By the end of the training session, the six draft micro-plans had been drafted 
and have subsequently been put into final digital form for review by the 
CMCs. 

o Also, digital Bangla summary sheets have been prepared for all five micro-
plans so that the plans could be discussed and reviewed in the CMC meetings. 

o Of the eight CMCs, all eight have discussed and reviewed the proposed micro-
plans, although in most cases it has not yet been done with sufficient detail 
and engagement. 

o Key characteristics of the micro-plans were proposed for inclusion in digital 
maps during the training period.  However, specific locations (for picnic sites, 
toilets, etc.) were not actually sited at geo-referenced points within each PA. 
Therefore, it is still necessary for this work to be done at each PA on the basis 
of the characteristics proposed during the training. 

o Work is proceeding fastest at LNP, where maps have already been completed.  
However, these first maps for LNP need to be refined and finalized with 
CMC. 

• Proposed Activities through May 30, 2008:  
o Maps including the specific characteristics from each micro-plan are to be 

prepared with support of Participatory Monitoring Officers (PMOs) of north 
and south, in consultation with the CMCs and local FD officers. 

o Maps to be finalized with CMC by end January. 
 
Outcome 3.2 – Landscape restoration including regeneration plans are developed and begin 
being implemented for each site 

• Progress in Previous Period 
o Memo from USAID CTO has suggested that in last years restoration and 

buffer plantings (1) site selection was not done according to clear restoration 
plans and (2) communities were not fully consulted on the selection process. 

o In preceding period, the DCOP/PAM Specialist began work on special 
restoration plan for Satchuri National Park.  This is the first of five restoration 
plans that will be done during the year.  First step was to identify those 
sections of the SNP PA and surrounding Reserve Forest that would be 
appropriate for different types of restoration work.  At the end of the reporting 
period, the initial restoration plan maps had been completed. 

• Proposed Activities through May 30, 2008:  
o Maps for SNP now to be validated by the FD and others.  Then the DCOP to 

prepare full length restoration plans to be reviewed by CMCs. 
o At Satchuri, student/school groups will be invited to participate in assisting in 

implementation of the restoration plans as a means of getting “hands on” 
experience in supporting the Pas.   

 
Outcome 3.3 – All community patrollers and Forest Guards follow one-day course to learn 
about new Patrolling Guidelines 

• Progress in Previous Period 
o Northern and southern site “Training of Trainers” on this community 

patrolling has been completed.  Total number  
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o Guidelines for community patrolling have been developed in draft form and 
are being edited by the LGCBS.  

• Proposed Activities through May 30, 2008:  
o After the Guidelines are reviewed and edited by the LGCBS, they will be 

given to the Graphics Coordinator to be placed in final graphical form.  Then, 
as a last step, the final document will again be passed to the Forest Department 
for final review before printing and distribution to the CPG members 
throughout the Nishorgo pilot sites. 

 
Outcome 3.4 – 2nd round of EWC applied research is completed and summary book of results 
is published 

• Progress in Previous Period 
o 1st round book completed and printed. 
o 2nd round book preparations done during “WriteShop”.  Draft chapters taken 

by the EWC team to be worked on and put in final form. 
• Proposed Activities through May 30, 2008:  

o Formal launch of 1st round book needs to be undertaken, along with 
newspaper articles.  Also, formal mailing and letter from PD to all authors is 
planned. 

o Text and tables from 2nd round book expected to be sent to NSP/Dhaka in 
February, after which the Graphics Coordinator of Nishorgo will put it in final 
form for printing. 

o Finished 2nd round book expected for mid-March 2008. 
 
Outcome 3.5 – PA management “scorecard” is developed by FD implemented for the full PA 
system of the country 

• Progress in Previous Period 
o The ESMS prepared detailed proposal for PA Scorecard process and content.  

Initial proposal was completed in 2005 based on models developed elsewhere 
by WWF and The Nature Conservancy.  In the interim, it was not possible to 
advance in the use of the Scorecard, but the PD has taken leadership now to 
have it applied across not just Nishorgo pilot sites but the entire Protected 
Area system (including all 21 Pas of the country).   

• Proposed Activities through May 30, 2008:  
o Just as the period ended, the ESMS worked with the PD to prepare and send 

out a packet to a select list of responsible ACFs covering all the sites in the PA 
system.  Each ACF was to complete and his/her PA Scorecard sheets for the 
designated PA.  Early in the next period, each of these scorecard sheets should 
be completed and returned to the PD so that the ESMS can prepare a summary 
report on all the Pas. 

o Subsequently, the ESMS will prepare a summary book with two pages for 
each PA showing key statistics including not only Scorecard outputs but also 
key species, key map information and socio-economic information and 
staffing lists.  These regularly-updated PA summary books are to become a 
key reference document for the FD. 

o Also, the ESMS will also propose outreach plan for publication of the 
“Nishorgo Protected Areas Scorecard” in newspapers and distribution to 
donors. 
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Outcome 3.6 – Lessons learned from co-management from neighboring countries are shared 
with key stakeholders 

• Progress in Previous Period 
o The CTO/USAID was accompanied on his visit to the IUCN/Asia 

conservation meetings by the COP and the Communications and Outreach 
Coordinator.  This four day visit allowed Nishorgo to draw lessons learned 
from what is happening on participatory PA management elsewhere in the 
region. 

o Cross visit to Nepal was arranged (as per minutes of the 5th Nishorgo Steering 
Committee) so that the Secretary Environment could visit PA co-management 
sites in Nepal.  On two consecutive occasions, the dates for this visit had to be 
changed due to the busy schedule of the Secretary.  In the end, after the last 
change of dates, it was no longer possible to executive the cross visit as 
planned. 

• Proposed Activities through May 30, 2008:  
o No special activities are planned for this Outcome in the remaining part of the 

year, unless the Secretary should reschedule his trip one more time. 
 
Outcome 3.7 – Systematic efforts undertaken with FD to consolidate internal image of 
Nishorgo Program as FD’s 

• Progress in Previous Period 
o As agreed to at the end of this reporting period, the Project will place an effort 

on holding a special session for 1-2 days for all senior staff of the Department 
to engage them in a discussion and information dissemination process 
concerning Nishorgo’s co-management work at the FD. 

o Part of this awareness and “image” process has been to raise the status of field 
staff members through use of a well designed and “friendly” looking uniform 
(under assumption that military-looking khaki uniforms of the past were 
decidedly not “friendly”).  After extensive dialogue with the Department – 
going back 1.5 years – the final “look” of these new uniforms was finalized in 
this period.  The uniforms would include not just the material, but also a 
joined logo of both the Forest Department and the Nishorgo Program, 
conveying the integration of the Nishorgo Program fully with the Department.  
With approval of the FD on this technical design of uniforms, ACF, Range 
Officers and Beat Officers received cloth material and patches and have been 
preparing their own uniforms as the reporting period ended. 

• Proposed Activities through May 30, 2008:  
o Early in the next period, a session will be held for 1-2 days at which all Dhaka 

senior staff will learn about Nishorgo and reflect on what it has meant for co-
management.  Specifically, an estimated 70 senior staff members will hear in 
this session about lessons learned from participatory PA management from 
both the Sunderbans (SBCP) and the Nishorgo pilot sites.  Based on these two 
experiences, the officers will develop their own proposals for how future FD 
participatory PA management should be carried out. 

o Also in the upcoming period it is expected that the FD will begin preparing 
and using their own new uniforms at all Nishorgo pilot sites. 
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Priority #4:  Deepen support from civil society for securing a System of 
Protected Areas  
 
Outcome 4.1 – Fund-raising completed and LNP Visitor Center constructed, including 
landscaping of surrounding site 

• Progress in Previous Period 
o Fund raising booklet for Lawachara building is in penultimate draft form.  

Title of booklet is “Let’s Build a Community Owned Nature Interpretation 
Center at Lawachara National Park”.  The booklet includes a main body of 
text and four slip sheets. At the end of the reporting period, comments were 
being received on the final draft booklet. 

o In addition, the proposed “Panel of Advisors” to the fund-raising process are 
being finalized and contacted. 

o Finally, considerable work transpired to coordinate with RDRS Bangladesh to 
prepare for account management of a special account that to which will be 
deposited the donations made by private donors. 

o Finally, order was made to Vitti Sthapathi Brindo (winners of the architectural 
competition) requesting them to complete full designs, plans and estimates for 
the building and for the surrounding landscaping. 

• Proposed Activities through May 30, 2008:  
o Vitti to complete full designs plans and estimates by end-January. 
o RDRS special account in favor of fund-raising process to be opened. 
o First meeting of the Panel of Advisors. 
o Secure the donations for the five major corporate donation options in the 

booklet. 
o Upon securing 70% of all donations, hold high profile opening/launching 

ceremony and begin construction. 
 
Outcome 4.2 – Targeted awareness and marketing campaigns conducted for Teknaf Game 
Reserve and Satchuri National Park 

• Progress in Previous Period 
o Agreement was reached to conduct the first of these marketing campaigns for 

the Teknaf Game Reserve and the Teknaf peninsula.  Discussions were held to 
organize a joint marketing and outreach campaign with the CWBM Project 
and the Arannayk Foundation, who is preparing to launch a new PA support 
project at Inani.  However, after initial discussions, it became clear that 
CWBMP and Arannayk did not have any communities prepared to receive 
tourists and benefit from their visit.  Thus, the marketing campaign was to be 
focused only on the Nishorgo nature tourism sites within the peninsula.   

o To the end of preparing for the Teknaf campaign, three new annotated hiking 
brochures were begun on different areas of the Teknaf GR.  In addition, initial 
organizational meetings were held with tour operators in Cox Bazaar.  Also, 
budgets for the overall promotional program were prepared. 

• Proposed Activities through May 30, 2008:  
o The Teknaf program is to be implemented at the end of 2007 and the 

beginning of 2008, with a focus on increasing nature tourist visits to Mochoni 
Nature Park, Kudum Goha and the Shilkali areas of TGR. 
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o Also, a Satchuri specific program will be planned in January 2008 and 
executed before end March 2008.  This program also will highlight the 
Satchuri National Park to existing Dhaka and Sylhet tour operators. 

 
Outcome 4.3 – Youth programs are undertaken at Madrasas and schools 

• Progress in Previous Period 
o Field teams in north and south have continued forming youth “Nishorgo 

Clubs” and undertaking activities with them to raise awareness about the Pas.  
In this period, a wide range of youth-specific communications materials have 
been disseminated in meetings of these Cub members, including routine cards, 
book marks, pens, hats, stickers.  These materials are marked with the 
Nishorgo logo and also with key conservation messages that are youth-
appropriate. 

o At Dhaka, two important activities support youth outreach.  First, Nishorgo 
jointly organized the launching of “Explore Bangladesh” with Guide Tours 
Bangladesh and the Banglalink mobile phone company.  Under this program, 
financed privately by Banglalink, the partners visited 15 different universities 
to communicate the importance of responsible tourism and also the awareness 
of the country’s rich Protected Area network. 

o In addition, a youth program was directly conducted by the Project (working 
with support of Ms. Zareef Tamanna Matin) with visits to 4 additional schools.  
At each school in Dhaka, the Nishorgo movie was shown and a quiz was 
organized to raise awareness of the Protected Area system. 

• Proposed Activities through May 30, 2008:  
o By the end of 2007, the complete Explore Bangladesh program should have 

been completed. 
o At local level, work with madrasas and local schools will continue, with 

particular involvement of the Nishorgo Clubs. 
 
Outcome 4.4 – Joint Nishorgo-Scouts program for Weekend Visitor Orientation is 
implemented at Lawachara, Satchuri and Teknaf 

• Progress in Previous Period 
o Program worked well last year at LNP, and we want to extend it this year to 

other Pas. Already, initial requests have been made from the local CMCs at 
Teknaf/Mochoni, Lawachara and Satchuri for such visits to be made again this 
year by the young Scouts during weekends but at time of reporting, the Scouts 
had not yet started weekend visits. 

• Proposed Activities through May 30, 2008:  
o Scout Weekend Visitation to be organized every weekend throughout the 

remainder of the tourist season at SNP, LNP and TGR (at least).  Lines of 
communication and requests are to be conducted by the CMCs so that they can 
continue the dialogue after project completion. 

 
Outcome 4.5 – Submit applications to four high profile international awards on behalf of the 
CMCs and the Forest Department (e.g. Ashden Award, etc.) 

• Progress in Previous Period 
o The Public Private Partnership Specialist has completed a proposed priority 

list for such awards. 
• Proposed Activities through May 30, 2008:  
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o From the list prepared by the PPP Specialist, four submissions will be 
prepared. 

o One award is likely to be submitted to the Feyerabund Foundation 
highlighting the community solidarity work being supported by one of the 
CMC members at a site. 

 
Outcome 4.6 – Minimum two new non-technical books about Protected Areas are completed, 
published and sold in bookstores 

• Progress in Previous Period 
o Noted photographer Sirajul Hussein has completed all photographs and is now 

preparing the 64 page color book to assist in this goal of communicating to the 
general public about the presence of the Nishorgo pilot sites, the challenges 
faced there and the beauty of the sites.  Intention is for this book to be sold in 
bookstores and by CMCs, in both cases to benefit the communities in 
landscapes of the Pas. 

o Discussions still in process with Prof Monirul H. Khan of Jahangirnagar 
University about preparation of a 2nd non-technical book to support outreach 
and communication efforts.  This one is to be a sister publication of the 
Nishorgo “Visitor’s Guide to the Protected Areas of Bangladesh”.  However, 
this sister publication will focus on the wildlife of the Protected Areas.   As the 
reporting period ended, Prof Khan was in discussion with Nishorgo about the 
organization and look of the book. 

• Proposed Activities through May 30, 2008:  
o Target date for completion and printing of the photo essay book by 

photographer Sirajul Hussein is March 1, 2008. 
o It is hoped that terms can be reached with Prof Khan for the “wildlife of the 

Protected Areas” book.  The book would be completed, printed and available 
in bookstores by the end of May 2008. 

 
Outcome 4.7 – Nishorgo’s 75 communication items (brochures, pamphlets, etc.) become 
managed and maintained by the Arannayk Foundation 

• Progress in Previous Period 
o Objective of this Outcome is for all of Nishorgo’s many high quality written 

informational brochures to be managed by another institution that can take 
advantage of the communication benefits of reproducing them while providing 
the necessary technical know-how to do the job well.  It was envisioned that 
the Arannayk Foundation would be one of the best candidate institutions to 
play this role. 

o In the reporting period, the Foundation financed reprinting of the first of 
Nishorgo’s booklets, this one being the Hoolock Gibbon photograph booklet 
prepared initially by Sirajul Hussein and Petra Osterberg.  Arannayk’s logo 
and name were included in the back of the booklet. 

• Proposed Activities through May 30, 2008:  
o It is hoped in the next period that the Foundation will provide the necessary 

staff time and capabilities to begin managing all the remaining Nishorgo-
produced booklets and pamphlets, including providing reprints as needed to 
the CMCs.  The COP will liaise with both the ED of the Foundation and the 
CTO/USAID to this end. 



Nishorgo: Year 5 2nd Quarter Progress Report                                                                                   Page  
 

16

Priority #5:  Support passage or acceptance of critical policy or procedural 
changes affecting future co-management replication 
 
Outcome 5.1 – Support provide for the revision of the Development Project Pro Forma (DPP) 

• Progress in Previous Period 
o This has been high priority focus of work, especially for the Director, 

Administration and Finance of the Project, along with key members of the FD.  
This work has continued consistently through the reporting period. 

• Proposed Activities through May 30, 2008:  
o Expect that the revised DPP will be completed in January and then submitted. 

 
Outcome 5.2 –  Sharing of benefits from entry fee is approved and management systems in 
place for their management 

• Progress in Previous Period 
o Advisor Environment sent letter directly to the Advisor Finance, cc to 

Secretary Finance, requesting that approval be granted.   
o New Mission Director of USAID and the Advisor Environment/Forests held 

highly productive meeting at which it was agreed to proceed.  Subsequently, a 
letter was sent by the Min. Finance to the Ministry of Environment and Forests 
requesting that the “modalities” of the entry fee system be specified by the 
Forest Department. 

o To that end, the Project contracted with Dr. Prof Harun ur Rashid of Dhaka 
University (a specialist in Government fiscal issues) to prepare a draft entry 
fee modalities proposal for discussion, based on meetings with the FD and 
with Project staff and others.  That paper was in drafting stages at the end of 
this reporting period. 

o It has been widely commented during the initial entry fee preparation that the 
proposed entry fee levels for the Pas are quite “low” compared to other 
countries reviewed.  In the interests of better understanding the proposed level 
of entry fees against the consumers’ “willingness to pay” for PA visitation, it 
was agreed that the leading economist Dr. Enam ul Haque of East West 
University would prepare and organize, under the IUCN subcontract to 
Nishorgo, a PA demand assessment.  The assessment was conceived as a 
means of better setting what entry fees should and could be for the PA system 
with a view towards maximizing financial sustainability of the system and of 
the CMCs. 

• Proposed Activities through May 30, 2008:  
o Modalities proposal to be completed by the Project with the support of Prof 

Dr. Harun ur Rashid, and then discussed and commented upon by the CMCs 
as well as a wide range of FD staff, including particularly the DFOs who are 
central to success of the entry fee sharing proposal. 

o Entry fee collection can and should begin even prior to final approval of the 
modalities paper by the Min of Finance, and the Project staff will work with 
the FD to see that this happens as early as possible. 

o Prof. Dr. Rashid has proposed the survey structure for an entry fee and PA 
tourism assessment, working under the Nishorgo IUCN subcontract.  Field 
work and data collection for this survey should begin at the end of the calendar 
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year with surveys to be completed in mid-January and draft final report 
submitted in early March. 

 
Outcome 5.3 – Removal of brick fields from immediate vicinity of Teknaf Game Reserve and 
Chunati Wildlife Sanctuary is being executed 

• Progress in Previous Period 
o Project team worked with PD to prepare letter which was ultimately sent by 

the CCF to the Advisor and Secretary.  The letter includes names, addresses 
and geo-referenced brick kiln sites for all brick kiln owners within 3 kilometer 
radius of our southern two PAs.  This was subsequently forwarded to the 
DG/Dept of Environment.  We understand that he has subsequently forwarded 
to all concerned District level staff.  However, at the end of the reporting 
period, only one brick field had actually relocated from the site.   

o CMCs at Shilkhali, Teknaf and Chunati have all written letters directly to the 
Chief Advisor requesting that permits be ended for the brickfields. 

• Proposed Activities through May 30, 2008:  
o The PD and USAID will need to follow up again to try and ensure that the 

brick field permits are not operating. 
o The Project staff (Communications Coordinator) will begin to share 

information with the press about what brick fields are located within the 
banned 3km boundary area.  In addition, this may need to be raised at next 
Project Steering Committee, if that is appropriate. 

 
Outcome 5.4 – Buffer plantations are executed on behalf of patrolling and protection teams 
on borders of all Protected Areas 

• Progress in Previous Period 
o In North and South, this year’s buffer zone plantations sites have already been 

allocated in some cases to the CPG members.  However, while the ADP 
allocations for north and south for buffer plantations are both targeted to CPG 
members as first priority recipients, the CMCs have not in a number of cases 
actually engaged the CPG members in discussion of these plantations.  One 
good example is the LNP, where ADP allocation and then the LNP CMC 
minutes prioritize allocation of buffer plantations to CPG members, but the 
women patrollers of Baligaon had not – as of the reporting period – been 
engaged by the CMC in discussions of whether or not they would receive 
access to such plantations. 

• Proposed Activities through May 30, 2008:  
o Continued monitoring and vigilance is required to ensure that buffer 

plantations are indeed allocated in this coming planting season as a first 
priority to the CPG members that are actually out protecting the forest.  This 
will require vigilance by field teams and by the LGCBS as he visits CMC 
meetings throughout the country. 

 
Outcome 5.5 – Carbon offset project for Chunati generates financing via the CMC for 
community benefit and reforestation/rehabilitation 

• Progress in Previous Period 
o Draft complete report has been finished by a team led by Ram, and including 

the BFRI and FD staff, as well as field staff of NSP technical team. 
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o Report has been forwarded to many interested parties (NSU, WWF, IRG, 
Salahdin Imam and others) for review and comment. 

o Specific inquiry sent to IRG/DC to enable the Dhaka team to take advantage 
of technical assistance of IRG/DC team for reviewing and advising on the sale 
of carbon credits. 

o Project has signed MOU with the banker Mr. Salahdin Imam to assist in 
marketing of the Project.  Priority targets for marketing will be with multi-
nationals present in Bangladesh that may gain from this non-CDM offset 
opportunity.   

o Mr. Imam has requested some additional clarifications to the document. 
o COP and DCOP have held considerable discussions with Mr. Imam and others 

on the proper modalities for field implementation of the carbon offset project. 
• Proposed Activities through May 30, 2008:  

o Modifications to be made to the Chunati document so that it can be presented 
formally to various banks (some have already been identified).   

o Conservation International standards on biodiversity will be followed for the 
revisions. 

o FD to be further informed and engaged on the process of directing offset 
resources to the CMC, including a presentation by Mr. Imam. 

o Initial agreement will be reached with one of the buyers interested in the 
project. 

 
Outcome 5.6 –  Models for buffer plantations are implemented by CMCs that allow for 
modified benefits sharing arrangements 

• Progress in Previous Period 
o This issue is more relevant and urgent at the southern two Pas, where vast 

amounts of core zone are deforested and one essential part of ensuring their 
restoration is allocating buffer zone plantations in ways that restore the forest 
in the long run and meet local needs in the short to medium run.   

o Historically, all plantations undertaken within the boundaries of Protected 
Areas have been implemented 100% by the Forest Department, with no 
outside involvement and  no benefits sharing modalities.  Even in Reserve 
Forest land, where benefits sharing social forestry plantations have been 
allowed, the Forest Department has been the sole implementer of such 
plantations. 

o The future reforestation of the large southern Protected Areas, however, 
requires that there be a greater degree of involvement of the local poor and 
other local non-Government partners in plantation and benefits sharing work. 

o To that end, the idea has been proposed that private operators working on 
behalf of the poor (in this case the CMCs) might make a proposal to directly 
implement benefits sharing plantations in core areas of the Pas.  These 
plantations are to include both short- and long-rotatin species, with the short-
rotation species to be removed as benefits at the end of the 10 year rotation 
and roughly 400 long-rotation species to remain on the plantation areas 
permanently. 

o To that end also, it was recognized in the previous period that maps would 
need to be prepared showing the priority areas for such plantations within the 
Teknaf and Chunati Pas.  Those maps were begun in the reporting period, 
including field trips to the two southern Pas by the ESMS. 
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• Proposed Activities through May 30, 2008:  
o Complete the priority “core area” maps for the southern two Pas. 
o Work with CMCs to prepare LDF proposals (one for Teknaf and one for  

Chunati) on which these benefits sharing plantations would be undertaken in 
the designated zones.  An estimated 100 hectares in each area to be planted by 
selected CPGs in May period. 

 
Outcome 5.7 –  Wildlife and crop damage insurance scheme is implemented at selected 
southern sites 

• Progress in Previous Period 
o Variety of possibilities for wildlife and crop damage insurance have been 

developed.  One offer from Delta Life Insurance offers a 10 taka premium for 
possible 1,000 taka payout on annual basis.  American Life Insurance 
Company still reviewing the proposal and will yet get back to the Project.   

o Key issue remaining is who exactly should be ensured, whether just the CPG 
members or all the people with homes in an affected area. 

• Proposed Activities through May 30, 2008:  
o Finalize agreement and cost for wildlife insurance. 
o Launch the wildlife/crop damage insurance first at Chunati (where risk of 

damage is highest) and then at Teknaf. 
 

Priority #6:  Ensure that all construction and restoration works under RPA 
meet high environmental, aesthetic and engineering standards 
 
Outcome 6.1 –  Provide regular monitoring reports of all RPA progress, highlight any 
discrepancies and contribute to high quality service delivery 

• Progress in Previous Period 
o 1st and 2nd quarterly reports completed on both NSP Component #5 (including 

all construction monitoring) and Component #2 (including habitat restoration 
and forest plantations) have been completed and submitted to FD and USAID. 

o These formal reports were compiled from a series of periodic reports received 
from Vitti (on visitor center construction), Module (on all other construction) 
and NACOM (for forest plantation work) in the 1st and 2nd quarter.  These are 
forwarded to USAID immediately upon receipt and are subsequently compiled 
and forwarded in formal documents on quarterly basis. 

• Proposed Activities through May 30, 2008:  
o Monitoring and associated reporting to continue as in previous period. 
o Additionally two new processes will be added during this next period.  First, 

IRG monitoring contractors (Vitti, Module and NACOM) will provide written 
reports of observations immediately upon observation to the relevant DFOs, 
with cc to PD/FD and COP/NSP.  Also, prior to any work beginning by 
contractors selected by the FD’s DFOs, IRG’s monitoring contractors and 
USAID will be invited to sit in an orientation and planning session with those 
building contractors. 

 
Outcome 6.2 – Ensure that environmentally-friendly designs, plans and estimates are 
completed for all new construction in the PAs 
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• Progress in Previous Period 
o PD has requested that all new adaptations of the existing designs for visitor 

centers and other buildings be done as soon as is possible, so that they can be 
contracted out within the designated DPP year (08/09).   

o Contract with Vitti completed for them to provide both detailed designs, plans 
and estimates and landscaping proposal for the future LNP Visitor Center. 

o Contract modified with Module to do the same  
o Site soil tests have been undertaken for Chunati 

• Proposed Activities through May 30, 2008:  
o Designs for all remaining Module buildings to be completed by February 15th, 

2008. 
o Site plans completed with Module assistance to be ready by February 15th, 

2008. 
o Vitti LNP building designs to be completed by January 15, 2008. 
o Vitti CWS building designs to be completed by February 15th, 2008. 

 
Outcome 6.3 – Provide targeted support to visitor facilities as required to enhance income 
earning possibilities in ways consistent with conservation 

• Progress in Previous Period 
o Under LDF, a number of grant requests are being developed that will call for 

building of a small sales kiosk inside the Pas at which local stakeholders can 
sell tourist products.  Design of this simple kiosk was done with input from 
Module architects in the reporting period and is both environmentally friendly, 
consistent with other FD buildings in the Pas and aesthetically pleasing. 

o Three CMCs have prepared LDF grant requests including these small 
construction activities to facilitate income earning possibilities from tourists 
within the core zones.  These three were approved at end of the reporting 
period.  

• Proposed Activities through May 30, 2008:  
o These three tourist sale shops under LDF need to be urgently constructed at 

the target sites. 
o Community-based Nature Tourism consultant to identify entrepreneurial or 

community groups associated with patrolling or other protection efforts to be 
involved in operation of the proposed tourist shops, as appropriate. Main 
objective is to generate revenue for livelihoods, and it may be more effective 
to do this by auctioning off the concession for PA store to highest bidder, with 
revenue to go to the CMC, rather than giving the store to an inexperienced 
CPG member or group.  This to be decided by field staff in consultation with 
the CMCs. 

o PD needs to check on the exact sitting of the proposed tourist stalls to be built 
under LDF funding. 

 
Outcome 6.4 – Ensure that the Vitti Nishorgo “Illustrated Guidelines for Small Scale 
Construction” are followed by FD and CMC for all new construction works 

• Progress in Previous Period 
o These Guidelines were used for ACF micro plan training for tourism, and 

were subsequently sent out to all 21 ACFs with a letter from the PD about 
their use. 
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o PD subsequently circulated copies of all these Guidelines to all concerned 
DFOs with instructions that they should be considered the official building 
guidelines for all small scale construction financed by Nishorgo. 

• Proposed Activities through May 30, 2008:  
o Continued monitoring is required to ensure that these guidelines will be 

followed. 
o Future meetings of DFOs and other senior staff should highlight that the small 

scale guidelines are now the official building/construction guidelines of the 
FD for such activities. 

Priority #7:  Replicate start-up phase of co-management approach at one 
additional Protected Area (Modhupur National Park and landscape) 
 
Outcome 7.1 – Base maps for use in management planning and conflict resolution are 
generated from satellite data for Modhupur area 

• Progress in Previous Period 
o Team finalized and contract signed with CEGIS to complete this work under 

Purchase Order. 
o ESMS and PMP/DCOP and CEGIS team have made visits to the Modhupur 

site to assess needs.  One major need is the lack of clear boundaries from FD 
to the proposed/gazetted Park.  ESMS has prepared a memo detailing these 
issues, and need for resolution. 

o Boundaries issues resolved with CF/Central Circle and field work proceeded 
to completion. 

o Field visits completed, and draft report produced by the CEGIS team with 
support of the ESMS.  Corrections proposed to the report by the PD and the 
NSP team. 

• Proposed Activities through May 30, 2008:  
o Final output from the CEGIS mapping process to be produced, including both 

the report and the necessary maps for conflict and framework management 
planning needs.  These maps will include time series of loss of Sal forests over 
40+ year time span. 

 
Outcome 7.2 – New participatory management plans for Modhupur National Park and its 
landscape are completed 

• Progress in Previous Period 
o Awaiting development on conflict mediation work.  Project cannot yet 

proceed until issue is clarified with the Government, as the Government-
created Modhupur Committee is still deliberating and thus active.   

• Proposed Activities through May 30, 2008:  
o Obtain clear and unambiguous support from the MoEF to pursue this dialogue 

and framework management planning process at Modhupur. 
 
Outcome 7.3 – Technical and organizational support is provide to conflict resolution process 
at Modhupur National Park and landscape 

• Progress in Previous Period 
o Met with Ronald Halder as possible mediator.  Met to discuss process with 

Rizwana Hasan (BELA).  Discussed options for mediation with FD, and 
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identified three possible participants and general agreement about conflict 
mediation team strategy. 

o Met with Raja Devashish Roy to discuss possibilities for role in mediation.  
He has not shown interest in being a central coordinator of mediation process, 
but has expressed interest in assisting where possible. 

o Met also with Mr. Muyeed Chowdhury to discuss possible support to the 
process, and he has indicated availability to support in whatever way possible. 

o Paper has been prepared by COP outlining issues and challenges for 
proceeding at Modhupur. 

• Proposed Activities through May 30, 2008:  
o As with framework management planning process, need formalized green 

light from the MoEF to proceed with this work.  NSP will work with USAID 
and FD to try and secure clear mandate from the MoEF to pursue this work.  
Some delay is occurring in the absence of this official green light to proceed 
from the MoEF. 

o Technical approach paper, covering all three NSP-supported proposed 
activities, needs to be modified as per feedback from the FD and others. 

 

Priority #8:  Consolidate, organize and make widely available the lessons 
learned, information and data gathered during the Nishorgo Support Project 
 
Outcome 8.1 –  Comprehensive database of all outputs or deliverable of the project is made 
available in digital form, including collected relevant reference material 

• Progress in Previous Period 
o 90% of all digital files and hard copy deliverables have been organized in a 

single comprehensive list and digital database.  As reporting period ended, 
final documents were being cross checked and added in preparation to burn 
comprehensive DVD with all outputs 

o Complete submission of all documents relevant for the DEC has been made in 
both digital and paper form to the CTO 

• Proposed Activities through May 30, 2008:  
o Publish and circulate the Nishorgo comprehensive deliverables list 
o Produce end-of-Project comprehensive DVD/CD with all deliverables in 

digital form  
 
Outcome 8.2 – Nishorgo web site becomes widely consulted source of information not only 
on the Project but for nature tourists interested in visiting Bangladesh’s Protected Areas 

• Progress in Previous Period 
o Initial web report on visitation to www.nishorgo.org shows that predominance 

of visitors to the site are from abroad, with many of them coming from 
universities. 

o Negotiation took place and was completed during this period to generate more 
detailed web usage data for www.nishorgo.org.  The Project has contracted 
with service provider to supply this detailed report starting in December 2008. 

o Many changes have been made to the web site in this period, including 
addition of: 

 New section on Nature Tourism services 
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 New section on the Tripura Gift Collection 
 Uploaded book by FD and East West Center from 1st round applied 

research case studies 
 Uploaded book in Bangla as well as English of the PA Visitor’s Guide 

• Proposed Activities through May 30, 2008:  
o Detailed reporting on website usage will begin in the coming period, including 

download amounts, source of visiting users and related data. 
o Additional changes are being planned for the site to make it more consulted 

during this period.  Major changes in coming period include: 
 Addition of new section entitled “Pursuit of Highest Quality 

Architecture and Building under Nishorgo”.  This section will include 
(among other things): 

• All the “Small Scale Construction Guidelines” items prepared 
by Vitti Sthapathi Brindo 

• All the models for the LNP Visitor Center submitted during the 
national architectural competition 

 A section on fund-raising for the LNP Community Owned Nature 
Interpretation Center, appealing to Bangladeshi expatriates in 
particular and sharing information transparently about how the fund-
raising process is proceeding. 

 Additional information, including photographs of all the new Nishorgo 
Eco-Cottages, will also be included. 

 
Outcome 8.3 – Prepare and publish summary volume book on “Status and Challenges of PA 
Management in Bangladesh” 

• Progress in Previous Period 
o The systematic work to bring together all manner of technical deliverables 

produced under the project is preparatory work required for completion of this 
book on “Status and Challenges of PA Management”.   

• Proposed Activities through May 30, 2008:  
o Work will begin with an Editor’s planning meeting for a full day, including 

the Project Director, the COP, the CTO and the DCOP.  Subsequently, a 2nd 
day’s work will focus on working with chapter authors to outline individual 
chapters.  This work is expected in January or February, 2008, with chapter 
preparation to take place immediately afterwards. 

 
Outcome 8.4 – Properly implement all close-out procedures to make information and 
materials of Project available as required 

• Progress in Previous Period:  Close out processes have not yet begun, but will 
begin next period. 

• Proposed Activities through May 30, 2008:  
o Implement inventory transfer of all items 
o Close out project accounts 
o It is proposed that IRG’s Home Office Project Manager visit the project to 

consult on these closeout issues (and other items, including especially 
preparation of PA Lessons Learned monograph) at end February, 2008.  

 
Outcome 8.5 – Implement and re-measure forest quality indicators and social benefits 
assessments that allow for final report on Project impact 
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• Progress in Previous Period 
o This is to be a repeat and extension of the various indicator surveys that have 

been used as baselines for social and environmental indicators.  It is planned 
for the 3rd and 4th quarters of this year. 

• Proposed Activities through May 30, 2008:  
o Updates to baseline data on the following indicators will be conducted: 

 Population density of 8 indicator bird species at 5 pilot sites 
 Status of illegal felling of trees at five pilot sites 
 Basal area measures along transects at five pilot sites 
 New photographs taken from geo-referenced photo points during the 

baseline surveys 
 Revenue generation and income of NSP beneficiaries at pilot sites 
 Additional summary information on economic activities at the pilot 

sites 
 

Additional Support Activities 
 
In this same period, a number of additional activities were undertaken that – while not 
directly foreseen in the Annual Work Plan “Outcomes” list – were nevertheless judged both 
important and relevant given the overall objectives of the Project.  These included the 
following: 
 
Comments on the Draft Ecologically Critical Area (ECA) Rules Circulated by the Coastal 
and Wetland Biodiversity Management (CWBMP) Project 

• Progress in Previous Period 
o These draft Rules were circulated in September to the Forest Department.  

Because the draft Rules as written pose a threat to the way in which the Forest 
Department is pursuing PA management improvements, and represent what 
would be a setback to improvements in PA management both inside and 
outside FD Pas, it was deemed appropriate to prepare a response to the draft.  
This response was prepared by the Project staff jointly with the Project 
Director.  After final vetting, the FD has forwarded a copy of these comments 
to the appropriate authority.  Since the time of that submission, the 
Department has not yet been informed of any further attempts to revise the 
Rules. 

• Proposed Activities through May 30, 2008:  
o No more work will be conducted on this unless requested by the FD. 

 
Continued Modifications to the Revision of the Wildlife Act 1974 

• Progress in Previous Period 
o In year 4 of the Project, a lawyer from BELA was asked to prepare a set of 

modifications to the Wildlife Act 1974 based on requested changes from the 
FD and new principles and approaches being piloted by the Project.  In 
addition, the 4th Steering Committee of the Project explicitly requested that a 
modification of the Act be prepared by the Project.  After the Act lay dormant 
for the latter part of the 4th project year, it was resurrected early in this Project 
year when a request from the Ministry of Environment came through asking 
that the Act be prepared in such a way that it would be submitted only as an 
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“amendment” to the earlier Act.  To that end, the same lawyer from BELA 
was again contacted and she prepared the text of the old (original) and new 
(revised) text side by side on the same sheet of paper.  That work completed. 

• Proposed Activities through May 30, 2008:  
o In light of the concern that the proposed amendments may be seen as too 

many, the COP will work with the same lawyer from BELA to prepare a new 
version that includes less extensive changes to the existing Act. 

 
Begin all Reporting on Training via USAID TrainNet Web-based Software 

• Progress in Previous Period 
o USAID made request that all training should henceforth be entered directly 

into USAID database named TrainNet.  COP attended part of an orientation 
session on this. 

• Proposed Activities through May 30, 2008:  
o Some additional training by NSP staff responsible for training will be 

undertaken and all training will begin being entered in this system. 
 
Series of Daily Star Opinion Pieces on Forests and Conservation, Poverty and Policy 

• Progress in Previous Period 
o In light of open debate being encouraged by the Caretaker Government, the 

Project Director and COP discussed the importance of setting out a number of 
policy framework constraints of central importance to future conservation 
work.  To that end, a series of three Opinion pieces were prepared jointly by 
the COP and the PD and published in the Daily Star’s Point-Counterpoint 
editorial section. 

• Proposed Activities through May 30, 2008:  
o No additional action expected in this area. 

 
Continued Effort to Get LGED Road Committed for the Chunarughat Kalenga Section 

• Progress in Previous Period 
o This road is a vital link between the RKWS forest and the In light of open 

debate being encouraged by the Caretaker Government, the Project Director 
and COP discussed the importance of setting out a number of policy 
framework constraints of central importance to future conservation work.  To 
that end, a series of three Opinion pieces were prepared jointly by the COP 
and the PD and published in the Daily Star’s Point-Counterpoint editorial 
section. 

• Proposed Activities through May 30, 2008:  
o No additional action expected in this area. 

 
Identification of Environmentalist Students to Assist in Preparation of Interpretive Exhibits at 
the Three Soon-to-Open Visitor Interpretation Centers 

• Progress in Previous Period 
o It has become clear that neither the NSP IRG team nor the FD has included 

budget and planning to prepare interpretive exhibits for the new Visitors’ 
Centers being completed at Nishorgo pilot sites.  Nishorgo has opened up a 
dialogue with two different University groups (from the North-South 
University and International University of Bangladesh (IUB)) to provide some 
small support so that they can prepare such exhibits. 
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• Proposed Activities through May 30, 2008:  
o Reach an agreement with one or both of the university student groups and 

support them in preparing interpretive exhibits for the three highest priority 
sites (Teknaf, Satchari and Lawachara). 
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AANNNNEEXXEESS::  
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AANNNNEEXX  11::  SSTTAATTUUSS  OOFF  AACCHHIIEEVVEEMMEENNTTSS  AAGGAAIINNSSTT  WWOORRKK  PPLLAANN  AANNDD  SSIITTEE--LLEEVVEELL  

AADDPP  TTAARRGGEETTSS  ––  NNOORRTTHHEERRNN  SSIITTEESS  
  
  

5th year Annual Target & Achievement 
Nishorgo Support Project 

Sreemangal, Moulvibazar 
          

Activities  Target June 07 - May 08  
Achievement UP to June - 

Nov. 07 
1. Habitat conservation activities LNP SNP RKWS 

Total 
LNP SNP RKWS

Total 
Remarks 

1.1 Boundary Demarcation        0       0 FD will carry out 
1.1.1 Sign Board 10 40 20 70 0 1 2 3 FD will carry out 
1.1.2 Boundary Pillar 15 100 20 135 0 0 0 0 FD will carry out 
1.2 Group formation    5 3 8   5 3 8 '' 
1.3.1 Council Meeting 2 2 2 6 0 0 0 0   
1.3.2 Committee meeting  12 12 12 36 6 6 6 18   
1.4.1 Protection against illicit 
falling, encroachment,   forest fire 
& cattle grazing        0       0   
1.4.2 Patrolling group formation  1 0 3 4 0 0 0 0   
1.4.3 Awareness campaign: 
peoples theater & folk song  12   6 18 4 3 3 10   
1.5 Mobile phone distribution  5 3 4 12 5 3 4 12   
1.6.1 Conservation Award for FD    5 4 9   0 0 0   
1.6.2  Conservation Award For 
local communities    5 6 11   0 0 0   
1.7 Forest related conflict 
mitigation  12 6 6 24 2 4 2 8   
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2.0 Forest management activities       0       0   
2.1 Core zone management        0       0 FD will carry out 
2.1.1 Plantation of specific 
species of trees 5 10 20 35 0 0 0 0 FD will carry out 
2.1.2 Teak coppice management 20 30 80 130   0 0 0 FD will carry out 
2.1.3 Enrichment plantation 30 30 40 100 0 0 0 0 FD will carry out 
2.1.4 Renovation of water bodies 4 4 3 11 1 2 0 3 FD will carry out 
2.2 Landscape management 
adjacent to core zone       0       0 FD will carry out 
2.2.1 Buffer plantation 42 100 50 192 0 0 0 0 FD will carry out 
2.2.2 Woodlot plantation through 
group members  100   70 170 0   0 0 FD will carry out 
2.3 Strip plantation [KM] 10 15 15 40   0 0 0   
2.4 Communication with tea 
estate owners   1 0 1   1 0 1   
3.Livelihood activities       0       0   
3.1 Training on different AIGAs 250 368 135 753 110 26 143 279   
4. Facilities development activities       0       0 FD will carry out 
4.1 RO / BO office renovation      3 3     0 0 FD will carry out 
4.2 ACF / RO/ BO / FG / Mali 
quater making    2 13 15   0 0 0 FD will carry out 
4.3 Animal recovery shed   0 1 1     0 0 FD will carry out 
5. Tourist management activities       0       0   
5.1 Interpretation center  1 1 0 2 0 1 0 1   
5.2 Nature trail development 2 1 3 6 1 1 0 2   
5.3 Construction of wooden 
bridges on nature trail  2 4 0 6 2 4 0 6   
5.4 Toilet / rest room 2 2 7 11 0 2 0 2   
5.5 Thrash cane    9 6 15   0 0 0   
5.6 Eco-guide selection & training  6 6 4 16 0 0 0 0   
5.7 Communication (print & 
electronic media)       0       20   
5.8 Nishorgo club 2 6   8 2 2   4   
6. Exposure Visit of FD 2 2 2 6 2 1 2 5   
6.1 Training of ACF 1 1 1 3 1 1 1 3   
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        0       0   
LDF activities        0       0   

Strip plantation [KM] 12 9 25 46 12 9 25 46   
Retaining Wall 1 0 0 1 1 0 0 1   
Stair  0 1 0 1 0 1 0 1   
Wooden Bridge 0 0 4 4 0 0 4 4   

Other Activities [Out of ADP]       0       0   
Eco-Cottage  2 1 1 4 2 1 1 4   
Elephant  / Horse Riding 1 0 1 2 1 0 0 1   
Ethnic Cloth production & 
marketing  42 16 22 80 42 16 22 80   
Improved Oven  225 170 130 525 225 118 130 473   
Tourist Shop 1 2 0 3 1 2 0 3   
Grant Distribution to trained FOG 
& CPG Members  250000 200000 300000 750000 120000 19405 80000 219405   
Microfinance Disbursment 
[Through RDRS] 2614000 401500 400000 3415500 1070000 731000 0 1801000   
CMC Registration from Social 
welfare Department 1 1 1 3 1 1 1 3   
Tubwell Instalation   1   1   1   1   
Arrange Exposure Visit for CMC       1       1   
Sapling Distributaion        0 25000 10000 29000 64000   
Tipra Cloth Sales to Folk 
Bangladesh       0 48300 7600 8300 64200   
In house / direct sales of Tipra 
cloth       0 112000 32300 5700 150000   
Sales of information center        0 48028 8945   56973   
No. of visitor groups visited 
through NSP       0 20[1000] 8[200] 5[50] 33[1250]   
Group Federation Formed 2 2 2 6 2 3 1 6   

 
 



Nishorgo: Year 5 2nd Quarter Progress Report                                                                                   Page  
 

31

 
AANNNNEEXX  22::    SSTTAATTUUSS  OOFF  AACCHHIIEEVVEEMMEENNTTSS    AAGGAAIINNSSTT  WWOORRKK  PPLLAANN    AANNDD  

SSIITTEE--LLEEVVEELL  AADDPP  TTAARRGGEETTSS  ––  SSOOUUTTHHEERRNN  SSIITTEESS  
  
   

5th Year Annual Target & Achievement of Annual Development Plan [ADP] 
1 June 2007 - 31 May 2008 

(Quantitative Report) 
Nishorgo Support Project 

CODEC, Chittagong 
                   

Target # June 07 - May 08  Achievement # June 07 - Nov 07  

SL Activities  Chuna
ti - 

CWS 

Jaldi     
- CWS 

Total 
CWS 

W'kong 
- TGR 

Shilkh
ali - 
TGR 

Teknaf   
- TGR 

Total 
TGR 

Total 
Target Chuna

ti - 
CWS 

Jaldi    
- 

CWS 

Total 
CWS 

W'kong 
- TGR 

Shilkh
ali - 
TGR 

Teknaf   
- TGR 

Total 
TGR 

Total 
Achi'nt Remarks 

1 Habitat Conservation 
Activities:                                   

1.1 Boundary Demarcation                                    

1.1.1 Sign Board Installation 16 20 36 6 9 5 20 56 0 0 0 0 0 0 0 0 FD will 
carry out 

1.1.2 Boundary Pillar 
Installation 16 20 36 10 20 10 40 76 0 0 0 3 0 0 3 3 do 

1.2 

Awareness/Motivation 
Program/Miking against 
illicit falling, 
encroachment, forest fire & 
cattle grazing  

10 5 15 12 48 3 63 78 4 2 6 5 5 6 16 22   

1.3.1 Council Meeting of CMC 2 2 4 2 2 2 6 10 0 1 1 0 0 1 1 2   

1.3.2 Committee meeting of 
CMC 12 12 24 12 12 12 36 60 6 5 11 6 6 5 17 28   

1.3.3 Mobile phone distribution 
for CMC/CPG member 4 4 8 4 5 4 13 21 4 4 8 4 5 4 13 21   
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1.4 Conservation Award for 
Best CPG Member 10 5 15 9 12 10 31 46 0 0 0 0 0 0 0 0   

1.5 Forest related conflict 
mitigation through CMC 10 20 30 12 12 12 36 66 3 3 6 5 3 5 13 19   

1.6 
New Community 
Patrolling Group 
Formation 

1 0 1 0 0 0 0 1 0 0 0 0 0 0 0 0   

                                      

2 Forest Management 
Activities:                                   

2.1 Core Zone Management                                    

2.1.1 
Plantation of specific 
species/Enrichment 
plantation 

25 48 73 10 50 40 100 173 30 31 61 0 0 0 0 61 FD will 
carry out 

2.1.2 Teak Copies management 50 0 50   0 50 50 100 0 0 0 0 0 10 10 10 do 

2.1.3  Micro Watershed works 15 20 35 10 20 50 80 115 0 0 0 0 0 0 0 0 do 

2.1.4 Renovation of water 
bodies 4 4 8 3 4 5 12 20 5 0 5 0 0 0 0 5 do 

2.1.5 Plantatipon of Medicinal 
Species 0 0 0 5 0 10 15 15 0 0 0 0 0 0 0 0 do 

2.1.6 Buffer plantation 10 0 10 0 0   0 10 15 15 30 71.5 0 0 71.5 101.5 do 

2.1.7 Habitate Dev. Plantation 
(Grass & Others)/F & F 10 20 0 15 30 20 65 65 47 32 79 0 32.65 0 32.65 111.65 do 

2.2 Landscape Management 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 do 

2.2.1 Woodlot plantation 
through group members  0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 do 

2.2.2 Strip plantation [KM] 10 0 10 5 5 10 20 30 0 0 0 0 0 0 0 0 do 

2.2.3 Fast Growing Species 
Plantation 0 45 45 50 0 50 100 145 0 0 0 0 0 0 0 0 do 

2.2.4 Participatory Bufferzone 
Plantation 0 0 0 40 0 0 40 40 0 0 0 0 0 0 0 0 do 

2.2.5 Plantation Management 60 0 60 50 100 100 250 310 0 0 0 0 0 0 0 0 do 

2.2.6 Seedling Distribution for 
Homestead Plantation 20000 50000 7000

0 20000 0 0 2000
0 

9000
0 0 0 0 0 0 0 0 0 do 

                                      

3 Livelihood Activities:                                   

3.1 Training on different 
AIGAs 500 0 500 140 30 0 170 670 12 0 12 0 0 0 0 12   
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3.2 Weaving Training for 
Ethnic Community 0 0 0 30 0 0 30 30 0 0 0 17 0 0 17 17   

3.3 Vegetable Gardening 
Seeds Support - CPG/FUG 500 200 700 500 0 0 500 1200 0 0 0 0 135 0 135 135   

3.4 AIG Support for CPG 
Member/Family Member 0 123 123 45 40 57 142 265 0 93 93 29 37 38 104 197   

3.5 
Seedling Distribution 
among CPG/FUG/NC 
Member 

1000 0 1000 15000 20000 0 3500
0 

3600
0 780 0 780 4000 0 0 4000 4780   

3.6 ICS Installation 0 0 0 0 500 0 500 500 0 0 0 0 100 0 100 100   

                                      

4 Facilities Development 
Activities:                                   

4.1 RO / BO office renovation  0 1 1 0 0 0 0 1 1 1 2 0 0 0 0 2 FD will 
carry out 

4.2 ACF / RO/ BO / FG / 
Mali quater making  0 0 0 0 0 0 0 0 1 0 1 0 0 1 1 2 do 

4.3 Boundary Wall/Fencing 0 0 0 0 0 0 0 0 0 0 0 0 0 1 1 1 do 

4.4 FD Office 
Stationeries/Instruments 0 0 0 1 1 1 3 3 0 0 0 0 0 0 0 0 do 

4.5 Field Survey Instruments 0 0 0 1 1 1 3 3 0 0 0 0 0 0 0 0   

4.6 Public Toilet 0 0 0 2 3 0 5 5 0 0 0 0 0 0 0 0 FD will 
carry out 

                                      

5 Tourist Management 
Activities:                     0             

5.1 Nature Interpretation 
Center  0 0 0 0 0 0 0 0 0 0 0 0 0 1 1 1 FD will 

carry out 

5.2 Nature Trail 
Development/Repair  2 1 3 3 1 3 7 10 1 0 1 1 0 0 1 2 do 

5.3 Place Identification for 
Nature Campaign 5 0 5 3 2 2 7 12 0 0 0 0 0 1 1 1 do 

5.4 Construction of Wooden 
bridges on NatureTtrail  0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 do 

5.5 Toilet / Rest room 3 3 6 5 3 2 10 16 4 0 4 0 0 0 0 4 do 

5.6 Thrash Cane/Dust Bean  6 4 10 0 15 6 21 31 0 0 0 0 0 0 0 0   

5.7 Eco-guide Selection & 
Training  4 10 14 8 10 5 23 37 3 0 3 6 4 5 15 18   

5.8 Communication (print & 
electronic media) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0   
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5.9 Nishorgo Club 2 2 4 3 3 4 10 14 4 4 8 4 3 4 11 19   

5.1 Tourist Spot Butification 2 0 2 0 0 0 0 2 0 0 0 0 0 0 0 0 FD will 
carry out 

                                      

6 
Research, Monitoring & 
Skill Development 
Activities: 

                                  

6.1 Research     0       0 0 0 0 0 0 0 0 0 0   

6.2 Training on Forest Health 
Monitoring for CMC Mem. 10 0 10 9 10 0 19 29 0 0 0 0 0 0 0 0   

6.3 Training on Sicio Economic  
Monitoring for CMC Mem. 6 3 9 10 0 0 10 19 0 0 0 0 0 0 0 0   

6.4 West Bengal Visit for FD 
Staff (Ranger/Forester) 2 2 4 2 2 2 6 10 2 2 4 1 2 2 5 9   

6.5 Exposure/Exchange Visit 
for CMC Member 10 30 40 20 23 30 73 113 9 8 17 5 5 4 14 31   

6.6 
Training on Plant & 
Bamboo Mang'nt for 
CPG/FUG 

37 100 137 60 0 0 60 197 0 60 60 37 0 0 37 97   

                                      

  LDF Activities:                                  Amount 
in BDT 

A. Strip plantation [Km] 10 0 10 7 3 0 10 20 10 0 10 7 3 0 10 20             
386,900  

B. # Lake Renovation  0 0 0 0 0 1 1 1 0 0 0 0 0 1 1 1             
446,000  

C. # Nishorgo Library 0 3 3 4 2 5 11 14 0 3 3 4 2 5 11 14             
1,312,700  

D. # Rural Inf. Reconstruction 1 0 1 0 0 0 0 1 0 0 0 0 0 0 0 0   

E. # Fishing Net/Gear for 
CPG Member 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0   

F. # Tourist Stall 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0   

  TOTAL LDF Grant 
Disbursed Amount in BDT                                             

2,145,600  

  
Other Activities-
Cumulative [Other than 
ADP] 

                Up to 30 November 2007 (Cumulative)   

a. # Forest User Group [FUG]     0       0 0 38 28 66 35 25 42 102 168   

b. # Member of Forest User 
Group [FUG]     0       0 0 925 749 1674 1010 570 1542 3122 4796   
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c. # Community Patrolling 
Group [CPG]     0       0 0 5 5 10 3 7 5 15 25 Male-24, 

Female-1 

d. # Member of Community 
Patrolling Group     0       0 0 188 187 375 126 273 196 595 970   

e. # Member of AIG Support 
Receiver - FUG     0       0 0 526 304 830 567 418 759 1744 2574   

f. # Member of AIG Support 
Receiver - CPG     0       0 0 188 157 345 110 143 125 378 723   

g. # AIG Support for 
Hardcore Poor (Woman)     0       0 0 30 0 30 30 8 38 76 106   

h. AIG Support as Grant for 
CPG Member ('000)     0       0 0 882 542 1424 457 608 437 1502 2926   

I. 
AIG Support as Grant for 
FUG Member/Other SH 
('000) 

    0       0 0 350 122 472 308 180 294 782 1254   

j. # Microfinance Linkage 
[Through local MFI]     0     

   0 0         

BRAC, 
MUKTI, 

ASA, 
Grameen 

Bank 

k. 
# Discussion on ZOGG at 
FUG-CPG Biweekly 
Meeting 

    0       0 0           

l. # CMC Registration from 
Social welfare Department     0       0 0 0 0 0 1 1 1 3 3 Document

s Submit 

m. # FUG Federation 
Formation     0       0 0 1 1 2 1 1 1 3 5   

n. # Eco Cottage     0       0 0 1 0 1 0 1 1 2 3   

o. # ICS Installation (NSP + 
Grameen Shakti)     0       0 0 804 473 1277 241 100 260 601 1878 

NSP- 
1378, GS-

500 
p. # Biogas Plant Installation     0       0 0 0 1 1 0 0 1 1 2   

q. # Trained Eco-tour Guide     0       0 0 8 8 16 8 8 7 23 39   

r. # Trained Eco Rikshsw 
Puller     0       0 0 24 60 84 0 0 32 32 116   

s. # CPG Orientation on Joint 
Patrolling - Course     0       0 0 5 3 8 3 7 5 15 23   

t. # Training on different 
AIG     0       0 0 856 471 1327 425 351 724 1500 2827   

u. # Training for FUG 
Promoters     0       0 0 21 19 40 25 20 25 70 110   

v. # NSP Communication 
Materials Support for NC     0       0 0 89 149 238 163 100 200 463 701   
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Member 

w. 
# PA Visit by Religious 
Leader through Asia 
Foundation 

    0       0 0 100 0 100 0 0 55 55 155   

x. # Program ith IUCN     0       0 0 0 0 0 0 0 45 45 45   

y. # Haiking Program with 
Scouts & NC Member     0       0 0 3 0 3 2 1 1 4 7   

z. 
# Prg. News Published in  
Local/National News 
Paper 

    0       0 0     0       0 72 Jun-
Nov07 

                   

                   

                   

                   

                   

Goutam Biswas                  
Technical Support & Project 
Coordinator                  

 11.01.2008                  
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AANNNNEEXX  33::  SSUUMMMMAARRYY  SSTTAATTUUSS  MMAATTRRIIXX  OOFF  TTHHEE  LLDDFF  

GGRRAANNTTSS  FFUUNNDD  AASS  OOFF  NNOOVVEEMMBBEERR  3300TTHH,,  22000077  
 

Landscape Development Fund Grants Program, Nishorgo Support Project: Northern Region 
Status Matrix: LDF Grants – November 30, 2007 

Sl Fields  Site Milestones USAID Grants 

1 Entrance Road Repairing in Satchari Tipra Bosti Through 
Making Bamboo Made Stair - Grant # LDF:1 (SNP)  

Satchari GRC approval: 27 Mar 
USAID approval: 23 Apr  
Agreement signed: 28 Apr 
Money (FOG) Requested: 16 May 
& 
Approval: 17 May 

34,000

2 Strip Plantations on 9 km Roads Under Paikpara & 
Dewargach UP of Chunarughat Upazila to Reduce Forest 
Dependency & Generate New Forest Resources  - Grant # 
LDF:2 (SNP)  

Satchari GRC approval: 27 Mar 
USAID approval: 23 Apr 
Agreement signed: 28 Apr 
Advance Requested: 16 May 
Initial Advance Approval: 17 May 
Second Advance Approval: 13 Dec 

202,365 

3 Strip Plantations on 12 km Roads Under Kamalganj UP to 
Reduce Forest Dependency & Generate New Forest 
Resources  - Grant # LDF:3 (LNP)  

Lawachara GRC approval: 27 Mar 
USAID approval: 23 Apr 
Agreement signed: 28 Apr  
Advance Requested: 16 May 
Initial Advance approval: 17 May  
2nd  Advance Approval: 13 Dec 

269,820 

4 Earth Work for Filling up Ditch Created on Road and 
Construction of a Retaining Wall Through Community 
Participation  - Grant # LDF:4 (LNP) 

Lawachara GRC approval: 27 Mar 
USAID approval: 23 Apr  
Agreement signed: 28 Apr 
Advance Requested: 20 May 
Initial Advance approval: 20 May  
2nd & Final Advance Request: 09 
Dec 

574,077 

5 Strip Plantation on 25 km road in RKWS Landscape Area, 
Chunarughat through Community Participation - Grant # 
LDF:6 (RKWS)  

Rema- Kalenga GRC approval: 10 Apr 
USAID approval: 23 Apr 
Agreement signed: 28 Apr 
Advance requested: 16 May 
Initial Advance approval: 17 May  
2nd Advance Approval:  

562,125 

6 Construction of a Wooden Bridge from Chanbari to 
Debrabari Tipra Bosti Road at Rema/Kalenga WS by 
Community Participation - Grant # LDF:9 (RKWS) 

Rema- Kalenga GRC (conditional) approval: 27 Mar 
Fulfillment of Conditions: 22 May  
USAID approval: 23 May   
Agreement signed: 29 May 
Advance requested: 26 June 2007 
Advance approval: 02 July 2007 

908,312 
 

A. SUB TOTAL  2,550,699 

 
 
 



Nishorgo: Year 5 2nd Quarter Progress Report                                                                                   Page  
 

38

 
Landscape Development Fund Grants Program, Nishorgo Support Project: Southern Region 

Status Matrix: LDF Grants – November 30, 2007 
 

Sl Fields  Site Milestones USAID Grants 
1 Renovation of Lake Aiming to Create Alternative Income 

Through Fish Culture for Mochoni Community Patrollers - Grant 
# LDF:5 (TGR-T)  

Teknaf GRC approval: 19 Apr 
USAID approval: 23 Apr  
Agreement signed: 28 Apr 
Advance requested: 16 May  
Advance approval: 17 May 

446,000 

2 Three Nishorgo Libraries- Grant # LDF:7 (CWS)  Banskhali  GRC (conditional) approval: 27 Mar 
Fulfillment of Conditions: 20 May  
USAID approval: 23 May   
Agreement signed: 29 May 
Advance requested: 01 July 
Advance approval: 02 July 

   333,200 

3 Rural Infrastructure Development Program Around CWS - Grant 
# LDF:8 (CWS) 

Chunoti GRC (conditional) approval: 27 Mar 
Fulfillment of Conditions: 20 May  
USAID approval: 23 May   
Agreement signed: 29 May 
Advance requested: 10 June  
Advance approval: 18 June 

   356,012 

4 7 km Strip Plantation on Whykhong Union Parishad Roads to 
Reduce Forest Dependency and Generate New Forest Resources 
- Grant # LDF:10 (TGR-W) 

Whykheong First Stage Review: 5 Apr 
Reviewed Budget Received: 20 May 
USAID approval: 31 May   
Agreement signed: 6 June  
Advance requested: 2 July  
Advance approval: 7 July 

175,000 

5 3 km Road Side Plantation to Meet Fuel wood & Timber to Local 
Stakeholders of Baharchara Union Parishad - Grant # LDF:11 
(TGR-B) 

Baharchara First Stage Review: 5 Apr 
Reviewed Budget Received: 20 May 
USAID approval: 31 May   
Agreement signed: 6 June  
Advance requested: 19 June 
Advance approval: 19 June 

     78,000 

6 10 km CMC Participatory Forestry Project - Grant # LDF:12 
(CWS) 

Chunoti First Stage Review: 5 Apr 
Reviewed Budget Received: 20 May 
USAID approval: 31 May    
Agreement signed: 6 June  
Advance requested: 17 June 
Advance approval: 17 June 
2nd & Final Advance Approval: 10 Dec 

   231,000 

7 Two Environmental Libraries - Grant # LDF:13 (TGR-B) Baharchara First Stage Review: 5 Apr 
USAID approval: 31 May    
Agreement signed: 6 June   
Advance requested: 19 June 
Advance approval: 19 June 

   237,000 

8 Five Nishorgo Libraries - Grant # LDF:14 (TGR-T) Teknaf First Stage Review: 5 Apr 
USAID approval: 6 June   
Agreement signed: 6 June  
Advance requested: 4 July  
Advance approval: 9 July 

   606,000 

9 Four Nishorgo Libraries - Grant # LDF:15 (TGR-W) Whykheong First Stage Review: 5 Apr 
USAID approval: 31 May   
Agreement signed: 6 June  
Advance requested: 7 June 
Advance approval: 18 June 

   474,000 

B. SUB TOTAL   2,936,212 
GRANT TOTAL (A+B)  5,486,911 

 
 
 
 
 

 
 
 
 
 
 


